Brownfields Assessment Cooperative Agreement Quarterly Report

Grantee Name: City of Bremerton

Cooperative Agreement Number: BF - 9604651 -0

Start Date: 07/20/2006 End Date: 9/30/2009 Quarterly report number: #10

Date submitted: June 2, 2009 Federal fiscal quarter(s) covered by report: #1-2009

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA,
98310, email: Iprice@ci.bremerton.wa.us, phone number: 360-473-5272

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

ACTIVITIES PERFORMED DURING THE QUARTER

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The
primary Contract remains the same. Administration of the grant has been reassigned to Lynn
Price, P.E., Project Manager with the City of Bremerton.

Delays encountered during this reporting period include:
No delays to report this period.

Assessment Activities: None during this quarter. All assessment work under the Brownfields
grant has been completed. Further assessment work is currently being performed under a TBA.

Redevelopment Activities: None during this quarter.

Community Involvement: No activity this period. The Community Involvement Phase is not
anticipated until the TBA results are obtained and a full summary of all assessment activities
can be prepared for commumcatlon to the public.

Meetings and Travel: No scheduled meetings and/or authorized traveél to report this period.

Deliverables/Work Products: No deliverables or work product this report period.

ANTICIPATED ACTIVITIES NEXT QUARTER:

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and
MBE/WBE Utilization Form.

TASK 2 - PUBLIC INVOLVEMENT: No activity anticipated in the next quarter.
TASK 3 - SITE CHARACTERIZATION:

No site characterization activities are anticipated in the next quarter.

BUDGET STATUS:

Please refer to Tables 1 and 2 below for a presentation of the current budget status.
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FUNDS EXPENDED:

Payment for a total of $918.37 in labor and $551.25 in contractual fiinds was requested during
the quarter. Note that these expenditures were trailing from the July through September 2008
period. A total of $185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to
date.

PROPERTY PROFILE FORM/FORM UPDATE:
No changes to report to the Property Profile this Quarterly Report.:

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 1-2009

Budget Task 1 Task 2 Task 3 Total
Categories ~ (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $918.37 $0 $0 $918.37
Supplies $0 $0 $0 $0
Contractual $0 $0 $551.25 $551.25
Travel $0 $0 $0 $0
Total Direct
Ch
e $918.37 $0 $55125 | '$13469.62
Total Current
Quarterly :
Expenses $918.37 $0 $551.25 $1,469.62
Cumulative
Overall
Project -
Expenses $24,876.77 $0 $161,006.74 { $185,883.51
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Table 2 - Summary of Expenses by Category for Report Period: 1-2009

Budget Categories Budgeted Previously Expenses this Total Balance
Amount Expended Quarter Cumulative
Expenses

Personnel $16,000 | $27,583.05 $918.37 $28,501.42 - $12,501.42
Supplies $500 $10.48 $0 $10.48 $489.52
Contractual $181,500 | $155,361.96 $551.25 $155,913.21 $25,586.79
Travel 2000 | $1,458.40 $0 $1,458.40 $541.60
Total Direct '
Charges $200,000 | $184,413.89 $1,469.62 $185,883.51 $14,116.49
Total Camulative ‘ '

Expenses $200,000 | $184,413.89 | $1469.62 | $185,883.51. $14,116.49

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 1 {Oct—Dec, 2008).
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